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SAS Superstructure 21-Nov-14
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 097 Date: 28-Jun-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 293

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on CCO 36 - S 1
on the top of the footing box , & work on the temporary tower . Crews started at 7:00 AM.

Pedro , carlos , Jose , & Rick had to work on the top of the footing box . Crews had to work on CCO
# 36 - S 1 . They started at 7:20 AM.

Pedro , & Rich had to place the 0.05 meter deep ring around the funors , caulk , & grout them .
Crews had to prepare their tools . They started to set in place , center the rings , & caulk them at 7:30
AM.. Crews were done at 10:00 AM.

After that , crews had to mix & place the grout inside the rings . They started at 10:20 AM. Crews
were done at 5:00 PM.

Carlos , & Jose had to work on funors & the surrounding areas . Crews had to clean the top of the
concrete around the funors , & clean the exposed areas on the funors . They started at 7:20 AM. They
were done at 2:30 PM.

After that , crews had to clean the area , work with the other crews to speed the grout operation to
the end of the shift .

All crews had to wrap up , clean the tools & equipment . Crews were done at 5:10 PM. They left at
5:20 PM. 105 rings were placed & grouted around the funors , & 45 rings around the dowels .

Carlos M. had to work on the tower legs . He had to seal the openings between the high tension rods
& lower plates . He started at 3:30 PM. He was done at 4:30 PM.

For CCO 36 - S 1 for Carlos M. 8 regular hours & 1 hour over time . For all other employees 8
regular hours , & 2 hours over time .

Obra , James , Matt , Casey , & Pablo had to work on the bottom of the temporary tower . Crews had
to prepare for the welders to work on the West side legs . They had to place the splice plates on the East
side legs . Ran the power lines & help the welders to set up . Crews started at 7:20 AM. They were done at
9:30 AM.

Jordan & Salvador had to work on the temporary tower on the West side legs . Crews had to weld
0.09 X 0.12 X 1.1 meter long plates around the base of the West legs of the tower .

Jordan had to set up his tools & equipment on the South West leg . He started to weld at 8:15 AM.
He was done at 1:45 PM.

After that , he had to work on the South East leg . Jordan had to reroute the power line , mobilize his
tools & equipment . He started to weld at 2:00 PM. He was done at 2:50 PM.

Salvador started on the North West leg at 10:30 AM. He was done at 2:50 PM. Both welders left at
3:00 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 097 Date: 28-Jun-2010 Monday

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 20-24KW DSL

8.00

000008

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

JNM JORDAN HAZELAARIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 2.00 0.00 0.00 2.00

JNM OBRA PAULKIronworker 2.00 0.00 0.00 2.00

JNM MATTHEW HOLTIronworker 2.00 0.00 0.00 2.00

JNM JAMES CANTANDOIronworker 2.00 0.00 0.00 2.00

APP CASEY LUXIronworker 2.00 0.00 0.00 2.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE ROMOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00
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